

**Lower Minnesota River West One Watershed, One Plan Partnership  
Plan Development Timeline**

Start Date	Duration	End Date	Task	2019		2020												2021								2022										
				Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
			<b>Pre-Planning</b>																																	
11/1/2019			1.1 Establish and Maintain Partnership*	1, 2, 5					3	4																										
11/1/2019	90	1/30/2020	1.2 Develop Grant Work Plan, Budget, and Timeline*	1			2,3,4	5																												
12/1/2019	120	3/30/2020	1.3 Aggregate Watershed Information					1			2	3																								
1/1/2020	150	5/30/2020	1.4 Notify plan review authorities and host public kickoff meeting				1		2	3	4	5																								
12/1/2019	120	3/30/2020	1.5 Hire consultants				1	2	3	4	5																									
			<b>Planning</b>																																	
2/1/2020	90	5/1/2020	2.1 Write the land and water resources narrative					1			2,3	4																								
5/1/2020	120	8/29/2020	2.2 Identify and prioritize resources and issues								1	2	3,4	5,6																						
7/1/2020	270	3/28/2021	2.3 Establish measurable goals										1	2,3						4																
9/1/2020	150	1/29/2021	2.4 Develop a targeted implementation schedule												1,2	3				4																
8/1/2020	240	3/29/2021	2.5 Describe implementation programs												1					2	3															
7/1/2020	300	4/27/2021	2.6 Determine Organizational Arrangement for Plan Implementation										1									2	3													
3/1/2021	90	5/30/2021	2.7 Write Plan Final Review Draft																		1,2	3	4,5													
			<b>Plan review and submission</b>																																	
5/30/2021	120	9/27/2021	3.1 Conduct formal review																		1,2			3-6	7, 8											
9/27/2021	150	2/24/2022	3.2 Write final plan and submit to BWSR																						1, 2	3, 4				5, 6						
2/24/2022	120	6/24/2022	3.3 Adopt plan locally																											1					2	
			3.4 Grant reporting (deadline = February 1)																												1,3				2,4	

\*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.  
 Numbers in colored boxes correspond to approximate START DATES for subtasks. Please see the One Watershed, One Plan work plan for subtasks and details.